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1 Purpose

This technical specification is to perform mechanical integration engineering tasks caused by
DMS impact on Equatorial Port (EP) #08 and EP#17. The impact has induced major changes in
the overall integration layouts and caused redesign of port structures.

The purpose is to support the development of EP #08 and EP#17 up to FDR level, by fulfilling
the tasks below:

e To support DMS and diagnostic tenants mechanical integration in EP#8 and #17;

e To propose and develop mechanical solutions of the port systems appropriate for DMS
and diagnostics integration;

e To advance implementation of nuclear shielding;

e To help in preparation of the CAD models, design reviews technical documentation and
presentations.

2 Scope

The scope of work includes port integration, DMS integration and mechanical design activities
performed in EP#08 and EP#17 Port Plugs, closure plate, Interspace and Port Cells areas.

3 Definitions
For a complete list of ITER abbreviations see: ITER Abbreviations ITER_D _2MU6WS).

Acronym Meaning

ALARA As Low As Reasonably Achievable
CAD Computer Aided Design

HoF Human Organizational Factor
HFE Human Factors and Ergonomics
DET Data Exchange Transfer

DFW Diagnostic First Wall

DIR Design Integration Review

DSM Diagnostic Shielding Module
FDR Final Design Review

EP Equatorial port

FDR Final Design Review

FP First Plasma

HIRA Hazard Identification and Risk Assessment
ORE Occupational Radiation Exposure
PCSS Port Cell Support Structure

PDR Preliminary Design Review
PFPO-1 Pre-Fusion Plasma Operation 1
PP Port Plug

ISS Interspace Support Structure
SDDR Shutdown Dose Rate

SIC Structural Integrity Component
RO Responsible Officer

PIA Protection Important Activity
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4 References

[1]ITER_D_E6CNFY —55.Q8 System Design Description for Equatorial Port #08.
[2] ITER_D_3TYYRC — 55.QH System Design Description for Equatorial Port #17
[3] ITER_D_4BQJS9 — s-SRD for modular DSM equatorial ports

[4] ITER_D_NPEVB6 Defined requirements for PBS 55 - Diagnostics

[5] Safe Access for Maintainability ITER_D RUGWUK

[6] Quality Assurance for ITER Safety Codes (ITER_D 258LKL)
[71ITER D _QUKGOLF - ITER Human & Organizational Factors Policy
[S]ITER D 2MU6WS5 ITER Abbreviations

[91ITER D _KTUSHH Software Qualification Policy

5 Estimated Duration

The overall duration of this work is 12 months.

6 Work description

Port integration engineering support comprises
e DMS and diagnostics mechanical integration in EP#8 and #17;

e development of mechanical solutions of the port systems appropriate for DMS and
diagnostic tenants integration;

e re-integration of diagnostic systems impacted by DMS development;

e preparation of technical documentation and presentations for design and integration
reviews.

The scope of the work is limited by EP#08 and EP#17. It comprises Port Plug (PP) (Fig.1),
closure plate (not shown), Interspace and Port Cell areas (Fig.2) of both ports.
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Figure 1. EP#08 Port Plug Assembly (post-PDR level integration).

6.1 Introduction

EP #08 is partially First Plasma (FP) system. The FP EP#08 configuration includes the
Interspace Support Structure (ISS), Port Cell Support Structure (PCSS) and all necessary
services (cables, gas, vacuum). In FP configuration, only two diagnostics tenant systems will
be installed. After the FP operation EP#08 will be upgraded to Pre-Fusion Plasma Operation-1
(PFPO-1) configuration, which includes fully assembled and tested PP and fully assembled ISS
and PCSS. This configuration is planned to remain until ITER decommissioning. More details
on EP#08 system including list of tenants can be found in the respective Design Description
Document, [1]. The second system, EP#17 is for PFPO-1; similar to EP#08, it is supposed to
be operational until ITER decommissioning. Details on EP#17 are in [2].

PDR for EP#08 was held in 2019 and closed in Q2 2021. PDR for EP#17 was in 2020. FP
configuration for EP#08 integration will be reviewed during FDR-1 meeting. Integrated PP of
EP#08 will be reviewed at the FDR-2 meeting. FDR-3 is foreseen for the integrated EP#08 ISS
and PCSS in PFPO-1 configuration.
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Figure 2. EP#08 integrated (post-PDR level integration) ISS (on the left) and PCSS (right side).

6.2 Mechanical integration

The objective is to continuously support port integration and develop solutions appropriate for
DMS, Glow Discharge Cleaning and diagnostic integration development. The list of main
activities expected to be performed is

Providing recommendations and following up adaptation of tenants systems appropriate

to the integration;

@)

@)

@)

@)

@)

@)

@)

Development of PP elements and integration solutions necessary for tenants integration:

finding proper place for tenant systems and shielding trays and developing of
the fixation elements appropriate for integration;

suggest routing and service integration solution using standard solutions
(clamps) for modular DSM structure;

continuously support the interfaces up-to-date, especially the interface with
DFW, LEVI, windows, tenants systems, etc.

delivery of the relevant CAD models;

Development of the closure plate elements and integration solutions :

finding proper arrangement of the flanges appropriate for inspection and
maintenance,

support the development of services (SVS, cables), their routing and their
integration,

participation in the development of the connection bridge between closure plate
and building,

delivery of the relevant CAD models;

Development of ISS and PCSS structural elements and integration solutions:

finding proper place for tenant systems and shielding blocks, appropriate for
inspection and maintenance,

support the development of services, their routing and integration,

participation in the development of the connection of the services between ISS
and PCSS, between ISS and building, between PCSS and building,

delivery of the relevant CAD models,
Development of shielding blocks for ISS and PCSS (if required)

Delivery of CAD models of integrated ports in preparation for
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Neutronics analysis,

Maintenance, ORE and inspection assessments,
HFE analysis,

Design reviews (PDR, FDR),

o Integration reviews (DIR);

o O O O

e Support of maintenance operations development in the ISS and PCSS areas including
area in between closure plate and ISS;

e Support of the development of human hazard and human occupational factor analysis;
e Launch CAD Data Exchange Transfer (DET) tasks following IO CAD rules;
e Support the IO port integration RO in launching and receiving CAD DET;

The integration of EP#08 and EP#17 shall comply with 55.Q8 and 55.QH requirements [3],
which includes defined requirements [4]. In order to give a view, some of general requirements
(but not limited to) are listed below:

The integrated port shall demonstrate structural integrity.
The integration shall be acceptable to tenant systems.
The integrated port and its systems shall meet RH requirements.

The integrated port and its systems shall comply with inspection and maintenance
requirements.

The integrated port shall demonstrate ALARA neutron leakage.
The integrated port shall demonstrate ALARA SDDR in the ISS and PCSS areas.

The ports shall be integrated taking into account results of human organizational factor and
ergonomics assessment.

6.3 Integration of DMS

The Disruption Mitigation System (DMS) (PBS-18, 18.DM DMY) is a rapidly growing system
at post-CDR development level. The most critical for integration area is vacuum extensions
and the services (vacuum, gas, cryogenic). The work on vacuum extensions is ongoing with
support of maintenance and ORE assessments, and HOF analysis, provided by PBS-55. DMS
design is evolving and vacuum extensions integration is being changed respectively.
Abovementioned reasons require to perform following tasks :

- DMS integration models in ISS shall be updated;

- DMS integration models in PCSS shall be updated;

- DMS integration in PP shall be updated;

- Support DMS in creation of the CM;

- DMS services routing in ISS and PCSS areas, suggest integration solutions, discuss
them with DMS and 1O port integration ROs and produce CAD models accordingly;

- Coordinate integration of the shielding blocks (in port integrator scope) in DMS CM;

- DMS integration shall be put in line with recommendations from HOF studies
(ongoing) in order to comply with ergonomics guidelines;

- When the results of DMS neutronics analysis is available (from PBS-18 either PBS-55),
the integration shall be adopted accordingly (doglegs modification , adding/removal of
shielding blocks, etc);

- Impact of DMS vacuum extension changing on diagnostics integration shall be assessed
and re-integration solutions suggested to diagnostic systems ;

- Develop integration options for diagnostics affected by DMS.
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6.4 Engineering documentation

The engineering documentation expected to be prepared is below
e Development of the ISS and PCSS assembly plans;

¢ Providing Bill of Materials;
e Providing documents with description of the input for neutronic analysis;
e Participation in the design and integration reviews;

e Preparation of the presentation related to mechanical integration and assembly
sequence;

e Assistance to 10 Port Integration RO to coordinate tenants integration.
7 Responsibilities

7.1 Contractor’s obligations

The Contractor shall ensure that he complies with the provisions of the Framework Contract in
particular with the following:

e The Contractor shall guaranty that all input information provided to perform the task
remain property of IO and shall not be used for any other activity than the one specified
in this specification.

e The Contractor shall be in charge of the training & coaching of all its resources.

e The contractor shall provide an organization suitable to perform the work as describe in
this specification;

e The contractor shall work in accordance with the QA plan approved by 10;

e The contractor shall perform the activities accordingly to this specification taking into
account all relevant additional documents and 1O processes into account (hand books,
export control, intellectual properties, ...); The Contractor shall be responsible to
produce and manage, using the ITER software platform, all the documents listed in
chapter 11.

e The Contractor shall provide to the 10 representative full access to its work premises
and related documentation, to permit to follow up the progress of the work

Prior to the start of work on each activity, the Contractor shall review the input technical
information provided to it by 10 for completeness and consistency, and shall advise the 10
representative of any deficiencies it may find. The contractor shall not be responsible for errors
in the input technical information which could not be reasonably detected during such review;
duration of this review will be agreed between Contractor and IO representative and will have
no impact on the delivery schedule.

7.2 Obligations of the ITER Organization

The ITER Organization shall make available all data and information necessary to perform the
activities specified in the present document.
e IO procedures required to achieve the activities according to ITER quality and safety
rules;
e Information on diagnostic design and requirements for the development of the window
assembly design.

The ITER Organization shall give the possibility to the contractor to review documents on the
ITER documents database (IDM).
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IO shall make available to the Contractor all technical data and documents which the
Contractor requires to carry out its obligations pursuant to this specification in a timely manner.
For delays of more than two weeks in making them available, the Contractor shall advise 1O
representative of the potential impact on the delivery of the Work Packages, to agree and
define all the correction actions to take in place.

8 List of deliverables and due dates

Target
N° date Deliverable description
(months)
Update mechanical models (FDR level) of EP#08 ISS and PCSS
following the results of the structural integrity assessment. Update
mechanical models of EP#08 ISS and PCSS considering recent input
D0S-1 TO+3 from DMS design. Assess possible impact on tenants integration,

discuss it with tenants RO and agree it. Discuss with 10 RO and
upload supporting description document in the IDM as per request.
Advance implementation of shielding strategy. Advance routing of
the services in ISS and PCSS. Prepare DET(s) as per request.

Update mechanical models of EP#08 port plug and closure plate
integrations considering recent input from DMS and diagnostic
systems. Consider recent results of the EM analysis and update
interspace integration accordingly: implement electrical insulation
where necessary, add potential equalization straps, etc. Prepare
D08-2 T0+6 |mechanical model of EP#08 for thermo-hydraulic and structural
analysis. Prepare DET as per request. Update port plug integration
accordingly to the results of analysis.

Deliver port plug description presentations for EP#08 Design
Integration Meetings. Deliver port plug description presentation for
EP#08 Final Design Review-2 meeting.

Update mechanical models of EP#17 ISS and PCSS considering
recent input from DMS and diagnostic systems. Propose
Configuration Models layout to the tenants. Discuss with IO RO and
upload supporting description document in the IDM as per request.
Advance implementation of shielding strategy.

Advance EP#17 port plug integration to post-PDR design level.
D17-1 TO+9 | Develop integration solutions for 55.GC diagnostic. Develop
integration solution for 18.GC GDC anode. Update closure plate
layout accordingly to recent integration solution.

Deliver ISS and PCSS integration description presentations for
EP#17 Design Integration Meetings. Deliver ISS and PCSS
integration description presentations for EP#17 Preliminary Design
Review closure meetings. Prepare DET(s) as per request.

Update mechanical models of EP#08 DSM integration considering
recent input from tenant systems. Prepare port integration

D08-3 TO+12 presentation for EP#08 DIR meeting.

Develop services (cables, pipes) routing in ISS and PCSS from
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tenants blocks to ISS electrical connectors.

Provide written updated sections for EP#08 DDD considering latest
port systems design. Prepare DET(s) as per request.

9 Acceptance Criteria

The reports submitted via IDM will be always reviewed by technical experts of PBS55
nominated by the IO-TRO and by other relevant 10 experts where applicable. Revision can be
delegated upon consideration of the respective nominees.

The memos submitted via IDM by the Contractor are for general information. No revision nor
approval processes are required.

10 Specific requirements and conditions

The Contractor shall have and maintain the necessary equipment and licenses to run the
software tools required to carry out the tasks and produce the deliverables in accordance with
the tools adopted by the IO. The Contractor shall ensure that experts are adequately supported
and equipped. It shall ensure that there is sufficient administrative, secretarial and interpreting
provision to enable experts to concentrate on their primary responsibilities.

The official language of the ITER project is English. Therefore, all input and output
documentation relevant to this Contract shall be in English. The Contractor shall ensure that all
the professionals in charge of the Contract have an adequate knowledge of English, to allow
easy communication and adequate drafting of technical documentation. This requirement also
applies to the Contractor’s staff working at the ITER site or participating in meetings with the
ITER Organization.

The work described here is a Protection Important Activity (PIA). As such, it must be
independently reviewed by the supplier and records of the revision must be produced.

In addition, the following skills are necessary for the success of the activity:
e Ability to work with CATIA V5, AutoCAD 2D
e [Experience in mechanical integration of sophisticated equipment and integration
coordination activity
e Experience in nuclear engineering design (equipment to be maintained, maintenance
tools, handling)
e Experience to integrate the system in the environment when HOF and ergonomics play
an important role
Experience in the design of shielding blocks and shielded cabinets
Experience in mechanical engineering
Experience in Remote Handling/ maintenance
Ability to produce technical documentation
Experience in application of French Nuclear Safety regulations
Experience in interface management
Schematics definition
Design organization.

Contractor’s personnel visiting the ITER site will be bound by the rules and regulations
governing safety and security.
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11 Work Monitoring / Meeting Schedule

The work will be started by a dedicated kick-off meeting (KOM) at ITER premises and
managed by means of Progress Meetings. It is expected that Progress Meetings will be held
biweekly at ITER premises.

The main purpose of the Progress Meetings is to allow the ITER Organization/Diagnostics
Division and the Contractor Technical Responsible Officers to:

e Allow early detection and correction of issues that may cause delays;

e Review the completed and planned activities and assess the progress made;

e Permit fast and consensual resolution of unexpected problems;

e C(Clarify doubts and prevent misinterpretations of the specifications.

The ITER Organization and/or the Contractor may request additional meetings to address
specific issues to be resolved.

The Contractor shall work at least 2 days on IO site in order to accelerate the common
understanding of the context and focus the effort towards the needed direction. The Contractor
shall attend FDR for EP#17, FDR-1 and FDR-2 for EP#08 at ITER premises if deemed
necessary.

12 Delivery time breakdown

TO is the date of the kick-off meeting.

The DIR-2 and PDR closure meeting for EP#17 are scheduled for Q4 2021.
The FDR-1 for EP#08 are planned for Q2 2021.

The DIR and FDR-2 for EP#08 are scheduled for Q2 2022.

13 Quality Assurance (QA) requirements

The organisation conducting these activities should have an ITER approved QA Program or an
ISO 9001 accredited quality system.

Prior to commencement of the task, a Quality Plan must be submitted for IO approval giving
evidence of the above and describing the organisation for this task; the skill of workers
involved in the study; any anticipated sub-contractors; and giving details of who will be the
independent checker of the activities (see [6]).

Documentation developed as the result of this task shall be retained by the performer of the
task or the DA organization for a minimum of 5 years and then may be discarded at the
direction of the 10.

The use of computer software to perform task activity such as analysis and/or modelling, etc
shall be reviewed and approved by the IO prior to its use, it should fulfil IO document on
Software Qualification Policy [9].

14 Safety requirements
ITER is a Nuclear Facility identified in France by the number-INB-174 (“Installation Nucléaire
de Base”).

For Protection Important Components and in particular Safety Important Class components
(SIC), the French Nuclear Regulation must be observed, in application of the Article 14 of the
ITER Agreement.

In such case the Suppliers and Subcontractors must be informed that:

Page 10 of 11



ITER_D_5DY7MS v12

The Order 7th February 2012 applies to all the components important for the protection (PIC)
and the activities important for the protection (PIA).

The compliance with the INB-order must be demonstrated in the chain of external contractors.

In application of article 11.2.5.4 of the Order 7th February 2012, contracted activities for
supervision purposes are also subject to a supervision done by the Nuclear Operator.

For the Protection Important Components, structures and systems of the nuclear facility, and
Protection Important Activities the contractor shall ensure that a specific management system
is implemented for his own activities and for the activities done by any Supplier and
Subcontractor following the requirements of the Order 7th February 2012
(ITER_D_ 7M2YKEF).

Compliance with Defined requirements for PBS 55 - Diagnostics (NPEVB6 v2.0) or its flowed
down requirements in SRD-55 (Diagnostics) from DOORS (28B39L v5.4) is mandatory.

This task is a PIA.

“The supplier must comply with the all requirements expressed in “Provisions for
implementation of the generic safety requirements by the external actors/interveners”
(ITER_D SBSTBM)”.
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