Route de Vinon-sur-Verdon - C5 90 046 - 13067 5t Paul Lez Durance Cedex- France

(DRAFT) SERVICE CONTRACT
for
“Human and Organizational Factor of Equatorial Ports #8 and #17”

CONTRACT NUMBER - [I0/20/CT/SAP number]

The ITER International Fusion Energy Organization, hereinafter referred to as "the ITER
Organization”, represented by the Director-General, who is represented for the purposes of the
signature of this Contract by [name in full, function, department],

on one part,

and

[official name in full]

[official legal form]

[statutory registration number]

[official address in full]
[VAT registration number]

(hereinafter referred to as "the Contractor™), represented for the purposes of the signature of this
Contract by [name in full and function,] duly authorized to sign on behalf of the Company (or the
members of the consortium).

on the other part,

Page 1 of 8 Template Reference: ITER_D_32G69C v2.1



10/20/CT/SAP number

HAVE AGREED

the Special Conditions and the following Annexes:

Annex |

Annex 11

Annex 111

Annex IV

Annex V

Annex VI

Annex VII

General Conditions for ITER Organization Service Contracts (“the General
Conditions™)

Technical Specifications ref. ITER_D_2XXYR7 v1.2 dated 26" March 2020,
Contractor's Offer (No [complete] of [complete])
ITER Organization Internal Regulations concerning work on site (applicable to a

Contract or working at ITER)
link http://www.iter.org/org/team/adm/proc/generalinfo

Contract or Safety Management Procedure related to ITER
link http://www.iter.org/org/team/adm/proc/generalinfo

Declaration of BIP

Template for Declaration of Generated Intellectual Property

which form an integral part of this Contract (hereinafter referred to as “the Contract ).

The terms set out in the Special Conditions shall take precedence over those in the other parts of
the Contract. The hierarchy of documents shall follow the numbering of the Annexes. Thus the
terms set out in the Annex | shall take precedence over those in Annexes Il, 11, etc...

Subject to the above, the documents forming part of the Contract are to be taken as mutually
explanatory. Ambiguities or discrepancies within or between these documents shall be explained
or rectified by a written instruction issued by the ITER Organization, subject to the rights of the
Contract or under Article 33 of the Annex | should the Contractor dispute such instruction.
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| - SPECIAL CONDITIONS

ARTICLE 1.1 - SUBJECT

I.1.1. The subject of the Contract is the provision of services for Human and Organizational
Factors of Equatorial Ports #8 and #17.

1.1.2. The Contractor shall execute the tasks assigned to him in accordance with the Technical
Specifications and Contractor’s offer annexed to the Contract (Annexes Il and IlI
respectively).

ARTICLE 1.2 — DURATION, ENTRY INTO FORCE AND PERFORMANCE OF
SERVICES

1.2.1. The Contract shall enter into force on the date on which it is signed by the last contracting
party. Provision of the services may under no circumstances begin before the date on
which the Contract enters into force.

1.2.2. The services shall be delivered according to the schedule provided in Article 1.5.2.
The delivery dates provided in Article 1.5.2 shall not be extended without a formal
confirmation letter issued by the ITER Organization or written amendment. This extension
shall not be considered as a waiver of liquidated damages unless so specifically mentioned
in the extension.

1.2.3. All periods specified in the Contract are calculated in calendar days. The Provision of the
services shall start from the date of entry into force of the Contract.

ARTICLE I.3-VALIDITY

Notwithstanding termination of the Contract, its provisions shall continue to bind the Parties in so
far and for as long as may be necessary to give effect to their respective rights and obligations.

ARTICLE 1.4—- CONTRACT PRICE

1.4.1 The fixed lump-sum total amount to be paid by the ITER Organization under the Contract
shall be EUR [amount in figures and in words] excluding VAT, covering all services
provided. The ITER Organization shall not accept liability for any expenditure beyond the
aforementioned maximum amount.

1.4.2 This amount is further broken down as indicated below:

Deliverables as described in Chapter 9 of the

D# technical Specifications ITER_D 2XXRY7 Due date Amount in EUR
dated 26" March 2020
For EP#17 — Input data report for HIRA per area. HIRA
report per area.
D17-1 > Step #1: Compilation of hazards present in the To" + 1 Month to be added
room

» Step #2: Compilation of integration issues
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regarding hazards

> Step #3: Compilation of maintenance issues
regarding hazards

> Step #4: Room safety improvement and
corrective actions

For EP#17 - Perform macroscopic study of the selected
port cell areas in order to have the overview of
maintenance operations in terms of accessibility, physical
working conditions, radiation/contamination zoning, etc.

D17-2 To" + 2 Months

to be added

For EP#17 - Perform microscopic study in order to
identify and analyze the unsafe operations for human and
machine safety, and offer suggestions for possible
improvements (design of working situation)

D17-3 To" + 3 Months

to be added

For EP#17 PDR - HoF Report (progressive) with the
results of Task Analyses based on maintenance /
D17-4 | inspection scenarios. Specific considerations will be made To" + 5 Months
on the workstation where the 1st barrier will have to be
opened.

to be added

For EP#08 - Update input data report for HIRA per area.
> Step #1: Compilation of hazards present in the
room
> Step #2: Compilation of integration issues
D8-1 regarding hazards To" + 6 Months
> Step #3: Compilation of maintenance issues
regarding hazards
» Step #4: Room safety improvement and
corrective actions

to be added

For EP#08 - Perform macroscopic study of the selected
port cell areas in order to have the overview of
maintenance operations in terms of accessibility, physical
working conditions, radiation/contamination zoning, etc.

D8-2 To" + 7 Months

to be added

For EP#08 - Perform microscopic study in order to
identify and analyze the unsafe operations for human and
machine safety, and offer suggestions for possible
improvements (design of working situation)

D8-3 To" + 8 Months

to be added

For EP#08 FDR - HOF Report (progressive) with the
results of Task Analyses based on maintenance /
D8-4 inspection scenarios. Specific considerations will be made To" + 10 Months
on the workstation where the 1st barrier will have to be
opened.

to be added

For EP#17 - Update of HOF and Hazard Analysis report

according to
- implementation of corrective actions and changes
D17-5 done as per the ALARA implementation (ORE To" + 11 Months
and SDDR)
- Chits during PDR of EP#17
- Comments of the reviewer on IDM

to be added

For EP#08 - Update of HOF and Hazard Analysis report

according to
- implementation of corrective actions and changes
D8-5 done as per the ALARA implementation (ORE To" + 12 Months
and SDDR regulations).
- Chits during FDR of EP#08
- Comments of the reviewer on IDM

to be added

Total

to be added

TO* = Entry into force of the Contract
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ARTICLE I.5-PAYMENT FORMALITIES AND PERIOD

1.5.1.

1.5.2.

Payments shall be executed only if the Contract or has fulfilled his contractual obligations
by the date on which the invoice is submitted by the Contractor to the ITER Organization.

The payment execution due date is thirty (30) days after receipt of a correctly rendered
invoice and all necessary supporting documents. If the acceptance of a deliverable by the
ITER Organization is a condition for payment, the 30 days due date starts after the ITER
Organization has:

(i) accepted the deliverable(s) and
(ii) received a correctly rendered invoice.

For final payment
The final Payment of the Contract shall be made following reception of the following:

e Invoice(s);

e Provision of a certification issued by the Contractor and validated by the TRO of
satisfactory delivery of all deliverables within the delivery dates, completion of the
Services and, whenever applicable, completion of other obligations to be fulfilled, in
accordance with the stipulations of this Contract;

e Copies of supporting documents that may be required by the 10 as evidence of
satisfactory contractual performance; and

e Declaration of any intellectual property resulting from Services undertaken for the
purpose of the Contract, or a formal declaration that no intellectual property has been
generated, using the template provided in Annex VII to the present Contract. If
applicable, such declaration shall be made on behalf of the industrial consortium
and/or subcontractors.

1.5.2.  The payment and delivery schedule is the following:

M# Details Due date Amount in EUR
M1 Successful completion of D17-1 To" + 1 Month to be added
M2 | Successful completion of D17-2 To + 2 Months to be added
M3 Successful completion of D17-3 To" + 3 Months to be added
M4 | Successful completion of D17-4 To + 5 Months to be added
M5 Successful completion of D8-1 To + 6 Months to be added
M6 Successful completion of D8-2 To" + 7 Months to be added
M7 | Successful completion of D8-3 To + 8 Months to be added
M8 Successful completion of D8-4 To™ + 10 Months to be added
M9 Successful completion of D17-5 To™ + 11 Months to be added
M10 | Successful completion of D8-5 To™ + 12 Months to be added

Total to be added

TO* = Entry into force of the Contract
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ARTICLE 1.6 - BANK ACCOUNT

Payments shall be made to the Contractor’s bank account denominated in the Contract’s currency,
identified in the duly filled Financial Identification Form. The Financial Identification Form shall
be provided by the ITER Organization in a timely manner.

It is the Contractor’s obligation to return this form to the ITER Organization in a timely manner.
No payments can be made until the ITER Organization is in possession of this document.

ARTICLE I.7—- GENERAL ADMINISTRATIVE PROVISIONS

Any communication relating to the Contract shall be made in writing and shall bear the Contract
reference. Ordinary mail shall be deemed to have been received by the ITER Organization on the
date on which it is registered by the responsible Department indicated below.

Communications shall be sent to the following addresses:

a) ITER Organization:

i. Technical Content
ITER Organization
Name of Responsible Officer
Route de Vinon sur Verdon, CS 90 046,13067 Saint Paul Lez Durance, France
Email :
Tel :

ii. Contractual Content
ITER Organization
Kristel Jeanmart
Procurement and Contracts Division
Route de Vinon sur Verdon, CS 90 046, 13067 Saint Paul Lez Durance, France
Email : kristel.jeanmart@iter.org
Tel : 04 42 17 68 19

iii. Financial
ITER Organization
Finance and Budget Division / ATS
Route de Vinon sur Verdon, CS 90 046, 13067, Saint Paul Lez Durance, France
Email : accounting@iter.org

b) Contractor:

I.  Technical Content
Mr/Mrs/Ms [complete]
[Function]

[Company name]
[Official address in full]
Email :

Tel :
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ii. Contractual Content
Mr/Mrs/Ms [complete]
[Function]

[Company name]
[Official address in full]
Email :

Tel :

iii. Financial
Mr/Mrs/Ms [complete]
[Function]
[Company name]
[Official address in full]
Email :
Tel :

ARTICLE 1.8 - PRIVILEGES AND IMMUNITIES

Nothing in or relating to this Contract shall be deemed a waiver, express or implied, of any of the
privileges and immunities of the ITER Organization, its staff, experts and the representatives of
the ITER Members.

ARTICLE 1.9 - SAFETY AND SITE ACCESS

1.9.1. The Contract or shall be responsible for the observance by himself, his employees and sub-
contractors of all safety precautions necessary for their protection and the protection of any
other persons, including all precautions required to be taken by or under or pursuant to any
applicable legislation. For the avoidance of doubt this includes the ITER Organization
Internal Regulations concerning Work, Health, Safety and Security for persons
undertaking activities on the ITER Site (see Annex 1V), the Contract or Safety
Management Procedure related to ITER (see Annex V).

1.9.2. The Contractor shall adhere to the site access procedure when entering the ITER Site. The

ITER Organization shall provide the Contract or with any necessary information and
documentation for site access.

ARTICLE 1.10— LAW AND LANGUAGE OF THE CONTRACT

1.10.1. The ITER Organization is governed by its constitutive agreements, the Agreement on the
Establishment of the ITER International Fusion Energy Organization for the Joint
Implementation of the ITER Project and the Agreement on the Privileges and Immunities
of the ITER Organization both signed on 21 November 2006.

1.10.2. Without prejudice to the ITER Organization’s status, the contract shall be governed in
accordance with its true meaning and effect.

Subsidiarily, reference to French law shall be made for, and only for:
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i. the interpretation of a contract provision when such provision is ambiguous or unclear,
in which case, such interpretation shall only be made for said provision, and not in
respect of the contract as a whole; or

Ii.  when specific provisions of French law are of overriding mandatory effect.

1.10.3. The language used shall be English.

SIGNATURES

For the Contractor, For the ITER Organization,
Daphné Crowther
Section Leader Procurement,
Engineering, Science, Operation and
Corportate.

Signature[s]:

Signature[s]:

Doneat Done at St. Paul Lez Durance , [date]

In duplicate in English.
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